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Status:	  
The	  TPC	  is	  in	  the	  cryostat	  (Dec	  20)	  	  
and	  cabled	  up!	  

A	  recommended	  
change	  before	  
closing:	  
Replace	  the	  resistors	  
in	  the	  resistor	  chain	  
near	  the	  cathode	  
with	  resistors	  rated	  
for	  higher	  voltages:	  

Cathode	  128	  kV	  

Anode,	  Cryostat:	  ground	  

Resistor	  chain	  at	  the	  far	  end	  of	  TPC,	  inside	  the	  cage.	  
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The	  Slim	  Mox	  resistor	  chain	  

4	  x	  1GOhm	  resistors	  in	  parallel	  
(rated	  for	  10	  kV)	  

Field	  cage	  tubes	  2	  kV	  

“Zebra”	  resistors	  for	  tubes	  1	  –	  16	  (near	  cathode)	  

2	  x	  500	  MOhm	  resistors	  in	  parallel	  
(rated	  for	  100	  kV)	  

Field	  cage	  tube	  

Extensively	  tested	  
under	  HV	  in	  Lar	  over	  
the	  past	  weeks	  
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Status	  @	  DAB:	  
Last	  remaining	  tasks	  before	  welding	  on	  the	  detector	  endcap!	  
	  

Unchanged:	  	  
field	  cage	  tubes	  17	  –	  64	  

(Slim	  Mox	  boards)	  

Installed	  on	  Friday:	  
Zebra	  resistors	  on	  tubes	  2	  -‐	  16	  

Today:	  
Installa6on	  of	  cathode	  connec6on	  

Today:	  
Installa6on	  of	  surge	  protec6on	  
devices	  on	  tubes	  1	  -‐	  32	  
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Welding	  the	  endcap:	  May	  19	  
	  

Curtain	  and	  ground	  shield	  to	  protect	  the	  
electronics	  and	  PMTs,	  will	  be	  removed	  



May	  19 	   	  Welding	  the	  end	  cap	  
	  

	   	   	  Leak	  check	  
	   	   	  Pressure	  test	  

	  
	   	   	  Electronics	  tes6ng	  

	  
~	  June	  23	   	  Transport	  from	  DAB	  to	  LArTF!	  

Schedule	  
	  

Cabling	  up	  each	  
feedthrough	  and	  
tes6ng	  the	  
readout	  
electronics	  @	  
DAB	  
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Rack	  plahorm	  above	  vessel	  

Preparing	  for	  installaFon	  @	  LArTF	  
	  

Currently	  set	  up	  @	  MINOS	  
surface	  building:	  

Rack	  posi6ons	  

Cable	  trays	  
underneath	  
plahorm	  


